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COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS 

AGENDA ITEM TRANSMITTAL 
 

 
 (1) DEPARTMENT 

Public Works  

 
(2) MEETING DATE 

6/3/2014 

 
(3) CONTACT/PHONE 

Jeff Lee, Project Manager  

(805) 781-1043 

 
(4) SUBJECT 

Request to approve Amendment No. 2 to the agreement with Waterway’s Consulting, Inc., in the 
amount of $14,560 to provide design revisions to the Arroyo Grande Creek Waterway Management 

Program (WMP) Alt 3a and Mod 3c project plans; and authorize the Public Works Director to sign 
future amendments to the agreement in an amount not to exceed an additional contingency of 
$20,000 to address such changes in scope and/or completion date.  District 4. 
 
(5) RECOMMENDED ACTION 

It is recommended that the Board, acting as the San Luis Obispo County Flood Control and Water 
Conservation District (District): 

1. Approve Amendment No. 2 to the Agreement with Waterway’s Consulting, Inc., dated  
May 22, 2012, in the amount of $14,560 to provide design revisions to the project plans 

associated with permitting requirements; and   
2. Authorize the Public Works Director to sign future amendments to the Agreement in an amount 

not to exceed an additional contingency of $20,000 to address such changes in scope and/or 

completion date so long as such changes are reasonable modifications to the scope of services 
or the time of performance. 

 
(6) FUNDING 
SOURCE(S) 

Flood Control General 
Reserves 

 
(7) CURRENT YEAR 
FINANCIAL IMPACT 

$14,560.00  

 
(8) ANNUAL FINANCIAL 
IMPACT 

N/A  

 
(9) BUDGETED? 

Yes  

 
(10) AGENDA PLACEMENT 

{X}  Consent     {  } Presentation      {  }  Hearing (Time Est. ___)  {  } Board Business (Time Est.___) 

 
(11) EXECUTED DOCUMENTS 

 {  }   Resolutions    {X}   Contracts  {  }   Ordinances  {  }   N/A 

 
(12) OUTLINE AGREEMENT REQUISITION NUMBER (OAR) 

 
19001404 

 
(13) BUDGET ADJUSTMENT REQUIRED? 

 BAR ID Number: N/A 

 {  } 4/5 Vote Required        {X}   N/A 
 
(14) LOCATION MAP 

Attached 

 
(15) BUSINESS IMPACT STATEMENT?  

No 

 
(16) AGENDA ITEM HISTORY    

{  } N/A   Date: 5/22/12, #15 

 (17) ADMINISTRATIVE OFFICE REVIEW 

Nikki J. Schmidt 

 
 (18) SUPERVISOR DISTRICT(S) 

District 4  

 

Reference:  14JUN03-C-5
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    County of San Luis Obispo 
 

 
 
 

TO: Board of Supervisors 

FROM: 

 

VIA: 

Public Works   

Jeff Lee, Project Manager  

Dean Benedix, Utilities Division Manager 

DATE: 6/3/2014 

SUBJECT: Request to approve Amendment No. 2 to the agreement with Waterway’s Consulting, 
Inc., in the amount of $14,560 to provide design revisions to the Arroyo Grande Creek 

Waterway Management Program (WMP) Alt 3a and Mod 3c project plans; and 
authorize the Public Works Director to sign future amendments to the agreement in an 
amount not to exceed an additional contingency of $20,000 to address such changes in 

scope and/or completion date.  District 4. 

   
RECOMMENDATION 

 
It is recommended that the Board, acting as the San Luis Obispo County Flood Control and Water 

Conservation District (District): 
 

1. Approve Amendment No. 2 to the Agreement with Waterway’s Consulting, Inc., dated  
May 22, 2012, in the amount of $14,560 to provide design revisions to the project plans 
associated with permitting requirements; and   

 
2. Authorize the Public Works Director to sign future amendments to the Agreement in an 

amount not to exceed an additional contingency of $20,000 to address such changes in 
scope and/or completion date so long as such changes are reasonable modifications to the 
scope of services or the time of performance. 

 
DISCUSSION 

 
The Arroyo Grande Creek WMP Alt 3a and Mod 3c Project is a flood control and habitat restoration 
project within the Arroyo Grande Creek and Los Berros Diversion channel within Zone 1/1A.  The 

project goal is to increase the flood carrying capacity of the creek in order to protect the adjacent 
community while continuing to enhance the endangered species habitat.  Project Alt 3a focuses on 

vegetation and sediment removal, creek flow enhancements and levee improvements.  Project Mod 
3c seeks to increase levee height to provide a much greater level of flood protection. 
 

Your Board executed an Agreement with Waterway’s Consulting, Inc. on May 22, 2012 for 
preparation of final engineering drawings and specifications to meet the flood control objectives in the 

Arroyo Grande Creek Waterway Management Program (WMP) for the two projects; Alt 3a project and 
Mod 3c project. 
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As project development on the Alt 3a project has progressed, preliminary permit requirements from 

the resource agencies have resulted in changes to the plans.  It is likely that we will need to have 
several more project meetings with the resource agencies to collaborate and finalize permit 

conditions for the project.  Since the amount of Amendment No. 2 would exceed the authorized 
authority of the Director, it is recommended the Board approve Amendment No. 2 and authorize the 
Public Works Director to authorize amendments not to exceed an additional $20,000 for a remaining 

project contingency of $32,557, in order to provide staff with the flexibility to respond to discussions 
and permit conditions from the resource agencies. 

 
OTHER AGENCY INVOLVEMENT/IMPACT 

 

District staff continues to provide frequent updates to the Zone 1/1A Advisory Committee on these 
projects. 

 
Permits are required from the Army Corps of Engineers, National Marine Fisheries Service, U.S. Fish 
& Wildlife Service, Regional Water Quality Control Board, California Coastal Commission and 

California Department of Fish & Wildlife.  Staff has had numerous discussions with each of these 
agencies and is attempting to resolve potential mitigation impacts associated with the project. 

 
County Counsel has reviewed and approved Amendment No. 2 for legal form and effect.   
 
FINANCIAL CONSIDERATIONS 

 
WMP Alternative 3a (300477) and Modified 3c (300478) projects are budgeted in the Flood Control 

Zone 1 Fund.  Funding for this Amendment No. 2 to the Alternative 3a project in the amount of 
$14,560 and the additional contingency of $20,000 is included in the existing short term loan from 

Flood Control Zone General Reserves, secured by federal grants (Prop. 1E, and Prop. 84), a state 
grant (Hazard Mitigation Grant Program), and a USDA loan. 
 

No budget adjustment is necessary. 
 
RESULTS 

 
Approval of the recommended actions will amend the existing Agreement with Waterways Consulting, 

Inc. in order to address permit conditions from the resource agencies. 
 

This work will provide the basis for acquiring necessary funding to design plans and implement 
construction of improvements that will reduce flooding and ensure the health and safety of the 
Oceano community. 
 
 

File: WBS 300477 & 300478 
 
Reference: 14JUN03-C-5 
 
L:\UTILITY\JUN14\BOS\Waterw ays Amend No 2 brd ltr.doc.jlee.taw  

 
ATTACHMENTS 

 
1. Vicinity Map 
2. Amendment No. 2 
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